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MEMORANDUM FOR THE RECOKUL 25X1A6a
SUBJECT: Movable Shelving Project, _ Onsite
Inspection and Progress Meeting i1 August 1971
(RE-LO 18-70)
1. Attendees:
25X1A
25X1A5a1
2. The movable shelving project is progressing with a marxed improve-
l ment. The assistance of an onsite representative fron: the supplier, h
X1A5a1 [ cae contributed to this improvement and is considered necessary for

continued satisfactory progress. A representative is scheduled
to continue to be available for the foreseeable future. 25X1A5a1

3. Bayl, Sections 1and 2, are being loaded and used by the Usng
Service. Both Sactions 1 and 2 appear to be gperating satisfactory, but
wiring cianges and corrections of punch list {tems remain to be completed.

w. Bay 2, Sectlon 3, will have wiring changes and corrections inwrporated
in the installation and will serve as a model for the remaining sections.
Bay 2, Section 3, is scheduled for completion by the contractor on 16 August.
Loading of Section 3 will be conducted 17-19 Avgust by the Using Service
and operational testing will be carried cut thereaiter.
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5. Worx on Bay 2, Secticn 4, and Bay 3, Sections 5 and 6, is well
underway, but the completion dates will not be established until it is agreed
that Section 3 is completed to the satisfaction of the Using Service.

SIGNBD 25X1A9a

Fiel! Engineering Branch

Distribution: :
Original - OL/RECD Official 25X1A9a
1 - OL/RECD/FEngB Chrono
14 RAB/SSS/DDS
1 - OL/READER 25X1A9a

oL/RECD/x Eng

{13 August 1971}
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